

#### What's new in PMBOK 5 for Business Analysts?

Julia Petrova, ITSM and Project Management Senior Consultant

#### PMBOK® 5 Evolution

#### Stakeholder Management Added

Updated Tools and Techniques

Added 3 Planning Processes

Added Agile as type of project lifecycle

Projects link with Organizational Governance




### PMBOK® 5 Evolution

#### Stakeholder Management

- 1. Identify Stakeholders
- 2. Plan Stakeholder Management
- 3. Manage Stakeholder Engagement
- 4. Control Stakeholder Engagement




## Why Stakeholder management?



# The Project

- Large customer;
- Recent acquisition;
- Audit in 16 weeks;







- Stakeholders identified;
- Scope defined;
- Kick-off <u>last minute cancelled</u>;
- Neglected stakeholders;
- New requirements;





- Regular meeting PM doesn't know the attendees;
- Half of stakeholders <u>replaced</u>
- New requirements;





- Acquired companies become key stakeholders;
- Catch up;





- Project over budget;
- Project behind schedule;
- Escalation meetings –
   15min face to face





- Stakeholders review regular
- Take actions;





# Project Results

Audit successfully passed

Market share increased

Competitive advantage gained

Project on Schedule

Project within Budget









Prioritize!


Regular meeting – PM does at know attendees;
alf of stakeholders—replaced liters
y requirements;

Prioritize Stakeholders

Prioritize









Engage! 15

Project – over by get;
Project – behind scholde;
Escalation meeting 8 – 15 min
face to face to





Control!







No matter what you stand for, no matter what your ultimate purpose may be, you must take into account the effects of your actions on others, as well as their potential effects on you.

Prof. R. Edward Freeman PhD, University of Virginia, summarizing the Strategic Management: A Stakeholder Approach", Pitman Publishing, 1984

